

::: CoZiMa SUSTEIN

Monitoring and evaluation

First results questionnaire

Matthieu Mes

May 2021

sectorraad>go
voor gespecialiseerd onderwijs

Working method monitoring

creation and deployment of digital questionnaires
each country fills in the questionnaire (at least two times)
final evaluation in the period August to December 2022
(interviews)

an evaluation report per country

*discussion of (interim) evaluation and the
reflection on it / action points / need for
support relating the project goals*

Spring 2021: first evaluation
June 2021: reflection per country
July: interim report
August 2022: second evaluation
September 2022: interview per country
October 2022: first draft final report
December 2022: final version report

Schedule


1. What function or what role do you have within the Sustain-project

● Mentor/Teacher	11
● Student/Pupil	0
● Coach	4
● Employer	1



2. From which country are you?

● France	1
● Germany	1
● Italy	2
● Lithuania	5
● Netherlands	6
● Andere	1



3. Is the project in your country at this interim stage on schedule, as planned

● on schedule, as planned	9
● behind schedule	7
● ahead of schedule	0



4. Did COVID-19 have impact on the current implementation of your project so far?

● Yes	12
● No	4




5. Can you Indicate how you expect this to affect

■ Low impact ■ High impact

the original objectives of the project

the activities to be carried out

the results to be achieved?



Impact on activities and implementation (less contacts)

Differs per country, depending stage and situation

Instruments are developed, not really tested

Internships and commitment employers at risk

Role teachers is now more important

9. Are there activities in the project at risk or not expected to be completed

● Yes	5
● No	11



10. Please differentiate the activities that are at risk or expected not to be completed for:


● Students / Pupils	4
● Colleagues / Teachers	1
● Employers	4
● Others	0



Hard to reach and involve employers
More confident about pupils and students
Time is a crucial factor


12. How satisfied are you with the ensemble of project partners in your country and at the European level? Please rate the performance for you own country on the following themes.

■ Very satisfied
 ■ Satisfied
 ■ Neither satisfied nor dissatisfied
 ■ Somewhat dissatisfied
 ■ Very dissatisfied




13. How satisfied are you with the ensemble of project partners in your country and at the European level contributing to. Rate at European level.

■ Very satisfied
 ■ Somewhat satisfied
 ■ Neither satisfied nor dissatisfied
 ■ Somewhat dissatisfied
 ■ Very dissatisfied







20. Has there been any research into the experiences of users of the tools?



Positive experiences on QR code
userfriendliness

questionnaires not always used (alternative app)
more autonomous students




22. Learning/Teaching/Training Activities If you have organised learning, teaching or training activities in your project, please describe in which phase are these activities:

 organisational planning	8
 programme planning	6
 participant selection	5
 implementation	9



Almost everyone works in line of the plans

25. If you already organised learning, teaching or training activities. Do the training moments lead to:

 improved awareness	4
 commitment	2
 use of the portfolio	9



26. Dissemination and use of Project results

● organize information meetings	12
● write articles	6
● approaching other schools to ...	7
● Investigate deployment of por...	6
● use of teaching assignments o...	4



9 respondents started disseminating results
4 respondents are waiting (Germany and 2 schools in
the Netherlands)

Goals and targets for the next 6 months

All countries formulated concrete goals:

- Involve other teams and partners
- Start testing properly
- Work on userfriendliness
- Discuss the portfolio with employers
- COZIMA lessons in revised curriculum in and testing traffic light
- Integrated competences of our curricula in COZIMA
- Listing tasks for Paragin to fit our needs

Assistance?

- slideshow presenting your new portfolio about how to adapt the original one
- assistance in exploiting the full potential of the portfolio
- IT support from Paragin when it comes to adjusting the tools

Compliments for projectmanagers handling all difficulties and 'keeping everyones mood'

Next steps

- *Consultation project leaders (if necessary)*
- *Writing interim report*
- *Feedback*